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f. Section I, pages numbered [-64 and 1-65, attached, annotated Amendment 4, are
hereby incorporated.

g. Section M, page M-2 is deleted in its entirety. Substitute with the attached page
numbered M-2, annotated Amendment 4.

Offerors must acknowledge this Amendment by either signing and returning a copy of
the Amendment with their offer or by indicating receipt of this Amendment in block 14
of Standard Form 33. Failure to acknowledge this Amendment will result in rejection of
the offer.



Anrendment 0004
SOLICITATION NO. DACW61-02-B-0009

Design, Construct, Test and Deliver a Debris Management Vessel for the Corps of Engineers, Huntington
District for use in support of its mission at Racine Lock & Dam, on the Ohio River, Letart, West Virginia, in
accordance with the attached plans and specifications:

ITEM

NUMBER

0001

0001AA

0001AB

0001AC

0002C

ITEM

50 STEEL WORKBOAT

PLANNING (The submittals required for "Planning"
are listed in contract clause HO2.) This item is
initiated by a Notice To Proceed (NTP) issued by the
Contracting Officer.

ENGINEERING AND SCHEDULING (The
submittals required for "Engineering and Scheduling
are listed in contract Clause H02.) This item is
initiated only by a Notice To Proceed issued by the
Contracting Officer. The Contractor may not start this
item until he receives a Notice To Proceed for this
item.

CONSTRUCT, TEST AND DELIVER the vessel
(The submittals for "Construct, Test and Deliver" are
listed in contract Clause H02.) This item is initiated
only by a Notice To Proceed issued by the
Contracting Officer. The Contractor may not start this
item until he receives a Notice To Proceed for this
item.

TOTAL

OPTION ITEM: CONSTRUCT, TEST AND
DELIVER A SECOND, IDENTICAL VESSEL (This
Item is initiated only by a contract modification)

TOTAL BOTH VESSELS

DOCUMENT NO. 654-C050-01 B-1

UNIT TOTAL
QTY. UNIT PRICE PRICE
1 VESSEL XXXX XXXXXXX
1 JOB XXXX §
1 JOB XXXX §
1 JOB XXXX §
1 VESSEL XXXX §
1 JOB XXXX §
XXXX §
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SOLICITATION NO. DACW61-02-B-0009

INSERT LOCATION OF THE SHIPYARD WHERE THE WORK WILL BE PERFORMED:

The Government may reject an offer as non-responsive if it is materially and mathematically
unbalanced as to price for any offered item or combination of offered items. An offer is unbalanced when it
is based on prices significantly less than cost for some work and prices that are significantly overstated for
other work.

Refer to contract Section M for EVALUATION FACTORS FOR AWARD criteria.
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SOLI CI TATI ON NO. DACWA1-02-B-0009

PART I - THE SCHEDULE - SECTION C
DESCRIPTION/SPECIFICATION/WORK STATEMENT

C000 GENERAL
C001 GENERAL REQUIREMENTS
A.INTENT

The Marine Design Center (MDC) of the U.S. Army Corps of Engineers (USACE) has issued this
solicitation to acquire one 50° workboat to serve the U. S. Army Corps of Engineers, Huntington District in
support of its mission at Racine Lock & Dam on the Ohio River.

The workboat shall be a twin-screw, open propeller diesel powered vessel with an all-welded steel
hull and superstructure. The operator height-of-eye shall be a minimum of 17°-6” feet above the waterline.

The vessel design and construction shall be based on these specifications and the contract reference
drawings. The contract reference drawings are As-built drawings of two identical 50 foot workboats that
were delivered to Huntington District in 1998.

A second, identical vessel may be procured as an option by the Government once a contract has been
awarded. If awarded, the option vessel shall be delivered to same location as the first vessel. Since the option
vessel 1s intended to be identical to the first vessel, no additional engineering submittals are required for this
vessel. All final Deliverables, per Clause H02, shall be provided with an option vessel, if awarded.

B. MISSION

The workboat will be assigned to the Racine Lock & Dam Project on
the Ohio River. The primary mission of the workboat will be year-round support to maintenance efforts at
the lock and dam site. The workboat will be utilized to transport personnel and equipment for inspections,
maintenance and emergency operations. The vessel will also be required to move various work barges
around the project site in order to support the maintenance activities.

C. OPERATION PROFILE
The workboat shall be suitable for year-round operation in both shallow, and ice and drift-strewn
rivers of the Ohio River and connecting tributaries. For maintenance support, the vessels require stability,

good maneuverability, and excellent visibility from the pilothouse. The vessel is intended for year-round
service; therefore, reliability and ease of required maintenance are very important.
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C006 VESSEL | DENTI FI CATI ON

The vessel (s) to be acquired through this solicitation has been
assigned the foll owi ng nane and Mari ne Design Center hull and project
nunber:

Base Vessel : MDC Hul | Nunber 654
MDC Proj ect Number 2571
Vessel Nane To Be Detern ned
Option Vessel: MDC Hull Nunber To Be Determ ned
MDC Proj ect Number To Be Determ ned
Vessel Name To Be Determ ned

The MDC hull nunber shall be used in lieu of an “Oficial Number.”
C010 DEFI NI TI ONS

CONTRACTI NG OFFICER (K. Q) - A person with the authority to enter into,
adm ni ster and/or term nate contracts and make rel ated determ nati ons and
fi ndi ngs.

COR - Contracting Oficer’s Representative - a nenber of the contract
managenent and qual ity assurance team aut horized by the Contracting
Oficer to performcertain adm nistrative and managerial duties. A copy
of the COR s authority letter shall be furnished to the Contractor.

USACE - Acronymfor United States Arny Corps of Engineers.
MDC - Acronym for Marine Design Center.

GFE - Acronym for Gover nment - Fur ni shed Equi prent .

C025 CONTRACTOR QUALI TY STANDARDS

A. GENERAL

Al articles, fittings, equiprment, nmachinery, materials and supplies
used in the construction and outfitting of the vessel shall be new, free
of defects and inperfections, and be the standard product of reputable
manufacturers. All itens shall be suitable for marine application and
neet the | atest requirenments of standard specifications published by
national authorities. No salvaged materials shall be used in the works.
Spare parts and service shall be readily obtainable.

During construction and before delivery, protection shall be

provi ded for the vessel and all associated itens intended for use on the
vessel
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PART I - THE SCHEDULE - SECTION F
DELIVERY OR PERFORMANCE

CLAUSE PAGE
FOI  PERFORMANCE......ccoiiiiiiiiitetcteee ettt st 4
FO02  PLACE OF DELIVERY ..ottt s 5
FO3  NOT USED ..ottt sttt sttt st e 5

F04 LIQUIDATED DAMAGES - SUPPLIES, SERVICES, OR RESEARCH AND DEVELOPMENT
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SOLICITATION NO. DACW61-02-B-0009

PART I - THE SCHEDULE - SECTION F
DELIVERIES OR PERFORMANCE

FO1 PERFORMANCE

TIME OF DELIVERY

(a) The Government requires delivery to be made according to the following schedule:

REQUIRED DELIVERY SCHEDULE

WITHIN DAYS

AFTER DATE

ITEM OF NOTICE

NUMBER  DESCRIPTION QUANTITY TO PROCEED

0001AA PLANNING 1 job 30 Calendar days

0001AB ENGINEERING 1 job 120 calendar days
AND SCHEDULING

0001AC CONSTRUCT, TEST 1 job 270 calendar days

AND DELIVER
0002C CONSTRUCT, TEST 1 job 330 calendar days

AND DELIVER

The Government will evaluate equally, as regards time of delivery, offers that propose delivery of each
quantity within the applicable delivery period specified above. Offers that propose delivery that will not clearly fall
within the applicable required delivery period specified above, will be considered nonresponsive and rejected. The
Government reserves the right to award under either the required delivery schedule or a proposed delivery schedule, if
it is an earlier delivery schedule than required above. If the offeror proposes no other delivery schedule, the required
delivery schedule above will apply.
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OFFEROR'S PROPOSED DELIVERY SCHEDULE

WITHIN DAYS

ITEM AFTER DATE OF
NUMBER  DESCRIPTION QUANTITY NOTICE TO PROCEED
0001AA PLANNING 1 job
0001AB ENGINEERING 1 job

AND SCHEDULING
0001AC CONSTRUCT, TEST 1 job

AND DELIVER
0002C CONSTRUCT, TEST 1 job

AND DELIVER

(b) Attention is directed to the Contract Award provision of the solicitation that provides that a
written award or acceptance of offer mailed, or otherwise furnished to the successful offeror, results in a
binding contract. The Government will mail or otherwise furnish to the offeror an award or notice of award
not later than the day award is dated. Therefore, the offeror should compute the time available for
performance beginning with the actual date of Notice To Proceed rather than the date the written notice is
received from the Contracting Officer through the ordinary mails. However, the Government will evaluate
an offer that proposes delivery based on the Contractor's date of receipt of the contract or notice of award by
adding five days for delivery of the award through the ordinary mails. If, as so computed, the offered
delivery date is later than the required delivery date, the offer will be considered nonresponsive and rejected.

For the purposes of estimating the phase completion and contract completion dates, the Contractor

should take into account the time required to review the Contractor's submittals and the time between phases
required to issue a Notice To Proceed. Refer to Clause HO1 for additional explanation.
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FO2 PLACE OF DELI VERY

The Contractor shall deliver both vessels afloat and ready for service at the following location:

U.S. Army Corps of Engineers
U.S. Army Engineer District, Huntington
Racine Lock & Dam
West Virginia
M1l e nunber 238 on the Chio River

FO3 NOI USED
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FO4 LI QUI DATED DAMAGES - SUPPLI ES, SERVI CES, OR RESEARCH AND DEVEL OPMENT

(a) If the Contractor fails to deliver the supplies or perform the services within the time specified in this
contract, or any extension, the Contractor shall, in place of actual damages, pay to the Government as fixed, agreed,
and liquidated damages, for each calendar day of delay the sum of:

For Line Item O00TAA; .....coovieiieeeeeeeeeee e $ 000.00
For Line Item 0001AB; .....ccooovviovieiiceeeeeeeeeeveeeveea $ 466 400.00
For Line Item 0001AC; ......c.oooveevieceeieeeeeeeeeeveeeveennas $ 856.850.00
For Line Item 0002C; .......ccoveevvieeiieieeeeeeeeeeeee e $ 856 850.00

Except that a maximum assessment will be made corresponding to a delay of:

For Line Item 000 TAA; ....ooiiiieee e 00 calendar days
For Line Item 0001AB; .....cccviiiiiiiieie et 30 Calendar Days
For Line Item 000 1AC; ....cccuriiieeeee e 36- 90 Calendar Days
For Line Item 0002C; .........ooieeiiiieieeeeeeeeee e 30- 90 Calendar Days

(b) Alternatively, if delivery or performance is so delayed, the Government may terminate this
contract in whole or in part under the Termination for Default - Fixed Price, Supply and Services clause in
this contract and in that event, the Contractor shall be liable for fixed, agreed, and liquidated damages
accruing until the time the Government may reasonably obtain delivery or performance of similar supplies or
services. The liquidated damages shall be in addition to excess costs under the Termination clause.

(c) The Contractor shall not be charged with liquidated damages when the delay in delivery or

performance arises out of causes beyond the control and without the fault or negligence of the Contractor as
defined in the Termination for Default - Fixed Price, Supply and Services clause of this contract.
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SOLICITATION NO. DACW61-02-B-0009

PART I - THE SCHEDULE - SECTION H
SPECIAL CONTRACT REQUIREMENTS

HO01 CONTRACT ORGANIZATION

a. PLANNING

Planning is line item 0001 AA of the contract and commences only after receipt by the
contractor of a Notice of Contract Award (Award) and a Notice To Proceed (NTP) with contract line item
0001AA. In this first phase of the contract, the Contractor is required to present planning information that
demonstrates a logical, orderly and workable approach to the contract. The Contractor is not authorized to
begin the engineering and scheduling until this phase of the project is completed, and the planning
documents are approved by the COR, at which time an additional Notice To Proceed will be issued.

b. ENGINEERING AND SCHEDULING

Engineering and Scheduling is line item 0001 AB of the contract and commences only after
receipt by the Contractor of a Notice To Proceed with contract Line Item 0001 AB. In this second phase of
the contract, the Contractor is required to complete the design, perform other production engineering, and
develop the contract schedule. The Contractor is not authorized to begin physical construction until this
phase of the project is completed, and the engineering and scheduling documents are approved by the COR,
at which time an additional Notice To Proceed will be issued.

c. CONSTRUCT, TEST AND DELIVER

Construct, Test, and Deliver are is line items 0001 AC and 0002C of the contract, and
commences only after completion of the Engineering and Scheduling phase and receipt by the Contractor of
Notice To Proceed with Line Item 0001 AC and 0002C, respectively. During this third phase of the
contract, necessary records and scheduling documents shall be completed, the vessel shall be constructed,
tests and trials performed, physical delivery shall be made, and the vessel shall be inspected, tested and
accepted at the delivery location. This phase of the contract is completed with receipt by the Contractor of a
letter of FINAL ACCEPTANCE and submittal of all final documents.
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d. PHASE SEQUENCING
It is intended that the three phases for the vessel will be performed sequentially.

The time allotted for each phase spans an interactive process involving both the Contractor
and the Government. This process includes preparation, review and approval of the phase submittals,
contract administration, mailing, preparation and issuance of Notices To Proceed.

In order for the Contractor to plan the work and for the Government to properly apply
Termination Clauses, a graphic identifying the sequence milestones and the performance period allotted to
each milestone for CLIN 0001 has been developed and is shown on a following page.

The graphic shows the three basic contract phases. Each contract phase is further subdivided
into the milestones that must be completed within each phase and the amount of time allowed to accomplish
each. Note that the total time allowed for each phase of the contract matches the "REQUIRED DELIVERY
SCHEDULE" in Clause FO1. The graphic will be updated to reflect the successful offeror's proposed
schedule if it is shorter than the required schedule.

The milestones and periods of performance identified in the graphic are contract
requirements.

The Contractor must be aware that the quality, completeness and detail of the submittals have
a direct bearing on the approval process. Extended review iterations will extend the time necessary to
receive approval of the submittals and will subject the contractor to assessment of Liquidated Damages or
Termination for Default.

Refer to Clause HOS for information concerning the submittal review process.
If the option line item 0002C is awarded, a notice to proceed with that line item will be issued

following successful completion of item 0001 AB, Engineering and Scheduling. Line Item 0001BC
Construct, Test & Deliver is not shown graphically.
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52.217-7 Option for Increased Quantity -- Separately Priced Line Item (Mar 1989)

The Government may require the delivery of the numbered line item, identified in the Schedule as an option
item, in the quantity and at the price stated in the Schedule. The Contracting Officer may exercise the option
by written notice to the Contractor within 75 calendar days from date of award. Delivery of added items
shall continue at the same rate that like items are called for under the contract, unless the parties otherwise
agree.

52.232-5002 Continuing Contracts (Alternate) (Mar 1995) EFARS

(a) Funds are not available at the inception of this contract to cover the entire contract price. The sum of
$500,000.00 has been reserved for this contract and is available for payment to the contractor during the
current fiscal year. It is expected that Congress will make appropriations for future fiscal years from which
additional funds, together with funds provided by one or more non-federal project sponsors will be reserved
for this contract. The liability of the United States for payments beyond the funds reserved for this contract
is contingent on the reservation of additional funds.

(b) Failure to make payments in excess of the amount currently reserved, or that may be reserved form time
to time, shall not be considered a breach of this contract, and shall not entitle the contractor to a price
adjustment under the terms of this contract except as specifically provided in paragraphs (e) and (h) below.
(c) The Government may at any time reserve additional funds for payments under the contract if there are
funds available for such purpose. The contracting officer will promptly notify the contractor of any
additional funds reserved for the contract by issuing an administrative modification to the contract.

(d) If earnings will be such that funds reserved for the contract will be exhausted before the end of any fiscal
year, the contractor shall give written notice to the contracting officer of the estimated date of exhaustion and
the amount of additional funds which will be needed to meet payments due or to become due under this
contract during that fiscal year. This notice shall be given not less than 45 nor more than 60 days prior to the
estimated date of exhaustion.

(e) No payments will be make after exhaustion of funds except to the extent that additional funds are
reserved for the contract. If and when sufficient additional funds are reserved, the contractor shall be
entitled to simple interest on any payment that the contracting officer determines was actually earned under
the terms of this contract and would have been made except for exhaustion of funds. Interest shall be
computed from the time such payment would otherwise have been made until actually or constructively
made, and shall be at the rate established by the Secretary of the Treasury pursuant to Public Law 92-41, 85
STAT 97, as in effect on the first day of the delay in such payment.

(f) Any suspension, delay, or interruption of work arising from exhaustion or anticipated exhaustion of funds
shall not constitute a breach of this contract and shall not entitle the contractor to any price adjustment under
a "Suspension of Work" or similar clause or in any other manner under this contract.

(g) An equitable adjustment in performance time shall be made for any increase in the time required for
performance of any part of the work arising from exhaustion of funds or the reasonable anticipation of
exhaustion of funds.

(h) If, upon the expiration of sixty (60) days after the beginning of the fiscal year following an exhaustion of
funds, the Government has failed to reserve sufficient additional funds to cover payments other vise due, the
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contractor, by written notice delivered to the contracting officer at any time before such additional funds are
reserved, may elect to treat his right to proceed with the work as having been terminated. Such a termination
shall be at no cost to the Government, except that, to the extent that additional funds to make payment
therefore are allocated to this contract, it may be treated as a termination for the convenience of the
Government.

(1) If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the funds
required to meet all payments due or to become due the contractor because of work performed and to be
performed under this contract during the fiscal year, the Government reserves the right, after notice to the
contractor, to reduce said reservation by the amount of such excess.

(j) The term "Reservation" means monies that have been set aside and made available for payments under
this contract
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52.217-5 Evaluation of Options (Jul 1990)

Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best interests,
the Government will evaluate offers for award purposes by adding the total price for all options to the total
price for the basic requirement. Evaluation of options will not obligate the Government to exercise the
option(s).

MO01 LOWEST RESPONSIVE RESPONSIBLE BIDDER

Award will be made as a whole to the lowest, responsive and responsible bidder whose total bid, conforming
to the Invitation For Bids, will be most advantageous to the Government, price and other factors considered.

MO02 DELIVERY SCHEDULE
Bids which indicate inability to meet the delivery schedule as stated in Section F will be non-responsive.

MO03 PLACE OF DELIVERY

Bids submitted on the basis other than f.o.b. destination as stated in Section F will be rejected as non-
responsive.
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